
8/7/2003

Vendor:
Region/Locality:

Period:

Task Locality %
Complete

Total
Hours

Hours
this period Comments

(10)T/C & mtg w/Lt. Bradbury ref status Blacksburg 0.5 Discuss pending issues
(11)Mtg. W/Lt. Bradbury ref. Regional mtg. Blacksburg 0.5 Updated on issues from mtg/status
(14)Prepare for continuity testing w/Triton PCS Blacksburg 0.5 Print test documentation forms T/c Bob Layman/Trito
Phase II
(3)Mtg. W/Lt. Bradbury ref Phase II request Blacksburg 0.25 Phase II request letter format reviewed
(10Coordinate emergency contact info for Ntelos Christiansburg 1 Numbers/Passwords for info from Bob Layman/Ntelo
(15)Review/answer PSAP questions ref. True-up Christiansburg 0.5 Martha Cox/PSAP preparation of true-up
(15)Mtg. W/Martha Cox review true-up FY2003 Christiansburg 4.25 Info verified and forms processed for true-up
Phase II
(3)Coordinate Phase II requests for WSPs Christiansburg 0.25
(10)Asdvise Maj. Turner of status of ALI display Montgomery 0.5 Verison/Tom Williams to have tech fix
(10)Mtg. W/Maj. Turner for status review Montgomery 1 Reviewed status/upgrade of voice recording equipme
(14)Prepare for continuity testing w/Triton PCS Montgomery 0.5 Print test documentation forms T/c Bob Layman/Trito
(15)Coordinate FY2003 true-up Montgomery 1.5 Mtg. Rhonda Rash Finance Dept. to review documen
Phase II
(3)Deliver Phase II request letters Montgomery 0.25 Del. To Maj. Turner for review/signatures
(8)Follow-up letters to adjoing jurisdictions Pulaski 0.25 Lt. Surber sending letters for tower info
(10)Status mtg. W/Sheriff Davis Pulaski 0.25 Advised Sheriff of progress
Phase II
(3)Coordinate Phase II requests for WSPs Pulaski 0.25
(10)Mtg. W/Chief Terry to discuss staus Radford 0.25 Updated Chief on current deployment status
(15)Coordinate FY true-up process efforts Radford 0.5 Cmdr. Shomody/Charlie Harris completing forms
(8)Review/correct cell tower info fromWSPs Region 0.5
(8)Coordinate w/NRV & adjoining area PSAPs Region 0.5 Tower info cell routings
(10)Review CMRS reports for updates Region 1.75 Updates/corrections added to PSAP binders

(13)Final review of Section 1 Region 0.25 Training manual
Phase II Region Region
(1)Review final draft of mapping RFP Region 1 To be presented at 7/17 mtg.
(1)File critical faactor responses from PSAPs Region 1
(2)Coordinate EMG contact numbers for PSAPs Region 0.25 Clark Brule/Ntelos
(2)Draft new master contact list WSPs/LEC/CAD Region 3 Info prepared and sent to PSAPs 
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